TRANSPORTATION PLANNING BRANCH

Bladen County CTP
October-December, 2015

Study Contacts

o TPB Project Engineer: Phil Geary; (919) 707-0930; pageary@ncdot.gov
o RPO Contact: Mike Rutan; (910) 323-4191 Ext. 31; mrutan@mccog.org
o Division 6 Planning Engineer: Joe Bailey, P.E.; (910) 486-1493; jwbaileyl@ncdot.gov

Study Schedule

Start of Study LEer ......oooiieeeiiee e Complete (March 2014)
First CTPMEEING .....vvieiiiii e Complete (April 2014)
Develop CTP VISION.....coiiiiiiiieeiiee e Complete (September 2014)
Collect/Forecast SE Data..........ccovveeiriirenieeesiee e Complete (October 2014)
Develop AnalySISTOOI ......cooiieiiiiiieceee e Complete (November 2014)
Deficiency ANAYSIS .....cooueiiiiiieiiiee e Complete (December 2014)
Develop Draft CTP.......coociiiiiiecee e Complete (June 2015)

Draft CTP 1O LOCEIS ....coooveieiiieciiee e Complete (September 2015)
Local AdOPLION(S) .oouvveeeeereiiieesiee et January 2016

IN[@15 0 1 I-No (o] o1 { (o] o FH R February 2016

CTP MapsDistributed .........cccooieeiiiieeiieeee e April 2016
DOCUMENTALION. ....ceiiiiiiiiiie i April 2016

StUudy ClOSE OUL ..o April 2016

Activities This Quarter
o Town Adoption Process in October/November

o County Adoption in November

Upcoming Activities

o RPO Endorsement in January
o NCDOT Adoption in February

www.tinyurl.com/BladenCTP




